

Procurement Name	The opportunity (including list and description) of goods & services (with estimated quantities if known)	Special requirements	Estimated contract duration	Estimated invitation to supply release date	Market approach (ITS/RFQ/RFT/EOI /SPC, open/selective)	Comments	Point of contact
Intranet Upgrade	Investigative consultancy on intranet options. Unknown effort required. Vendors yet to be approached	Consultation with the business to define requirements	6 Months	Dec 22 - Jan 23	RFQ		srw@srw.com.au
Intranet Upgrade	Purchase of proposed intranet platform. Decision to be made based on investigation of intranet options	Consultation with the business to define requirements	4 Months	Feb 23 - Jun 23	RFQ		srw@srw.com.au
Restructure of Email & Login Project	External consultancy to deploy restructure of email formats and logins. Contractor to complete changes as per strategic design (To be completed)		6 Months	Nov 22 - Apr 23	RFQ		srw@srw.com.au
Office 4G Upgrade	Contractors to replace of all 4G comms units. Services to be defined following audit of existing configurations	All SRW offices to be reviewed	10 Months	Oct 22 - Jun 23	RFQ		srw@srw.com.au
PC Replacement & Hardware Purchases	Rolling replacement of hardware and new hardware purchases. Replacement of 80 Lenovo ThinkPad T480 laptop computers, Lenvovo docking stations, Dell monitors plus additional units as required		12 Months	Jul 22 - Jun 23	RFQ - SPC		srw@srw.com.au
Rostering Solution	Provision of integrated rostering solution. Goods to be defined following ICT investigation and RFQ responses		6 Months	Dec 22 - Jun 23	RFQ		srw@srw.com.au
Rostering Solution	Consultation and deployment of integrated rostering solution. Services to be defined following ICT investigation and RFQ responses		6 Months	Dec 22 - Jun 23	RFQ		srw@srw.com.au
Network Segmentation	Consultancy in defining best approach to building optimal network segmentation. Services to be defined following requirements analysis		4 Months	Feb 23 - Jun 23	RFQ		srw@srw.com.au
Data Management	Consultancy in defining best approach to building optimal data management solution. Services to be defined following requirements analysis		12 Months	Jul 22 - Jun 23	RFQ		srw@srw.com.au
Data Management	Provision of data management solution. Delivery of hosted data management solution incorporating hierarchical core data integration, reporting and centralised management.		6 Months	Nov 22 - Apr 23	RFQ		srw@srw.com.au
Wi-Fi Migration	Replacement of WiFi hardware. Delivery initially of approximately 28 Access Points but reviewing WiFi topology		2 Months	Oct 22 - Dec 22	RFQ		srw@srw.com.au
Penetration Testing	Annual cyber security penetration testing to identify potential ICT based risks and recommendations to mediate concerns		2 Months	Oct 22	RFQ		srw@srw.com.au